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1.  Originator

Cherry Kenney

2.  Log Date:

 1/30/03

3.  CCR #:
  

  03-0066

4. Rev:

      -

5.  Tel:

301-883-4177

6. Rm #:

3204D

7. Dept.

DEV/CO

8. CCR Title: Patch_6A.07_System.01

9. Originator Signature/Date

         /s/ Cherry Kenney  1/30/03

10.   Class

       II

11.  Type:

CCR

12. Need Date:   30Jan03

13.  Office Manager Signature/Date

/s/ L. Swentek  1/30/03

14.  Category of Change:

Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted (Review and submit
checklist):
          

17. Schedule
Impact:
          

18. CI(s) Affected:PDS, MSS, OMS,
INGEST, DPL, SSS

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            30Jan03

21.  Estimated Cost:

None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
Please reference  6A07 PSR document,  914-TDA-228 for NCR list

23.   Problem:  (use additional Sheets if necessary)
Patch_6A07_Sytstem.01 contains fixes for NCRs that were found during  24 hour runs at Landover and DAAC related NCRs.
Delivery includes fixes for Sev 2 NCR36117, EDC  Gateway cores as a result of installing 6A.07_AODE.01C , Sev 2 NCR36486,
EDC , TS2: Synergy OMS Gui errors - can't get mode  and Sev 2 NCR36395, NSIDC Data Pool Rollop Scripts will not work for the
year 2002. Also being delivery is a new capability for  NCR36149, Populate ECS catalog with AST_L1A and AST_L1B metadata
values and NCR35815, PDS, Incorporate EDC chnages to QC GUI scripts.

24.  Proposed Solution:  (use additional sheets if necessary)
Patch_6A.07_System.01  to all DAACs  Patch_6A.07_System .01  must be installed on top of initial delivery of 6A07.

25.  Alternate Solution:  (use additional sheets if necessary)
Wait until next full patch delivery for the following subsytems: PDS, MSS, OMS, INGEST, DPL, SSS

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Fixes for NCRs found during  testing would be delayed.

27.  Justification for Emergency (If Block 15 is “Emergency”):
Needed to support 6A07 regression testing.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
/s/ Mary Armstrong  1/30/03

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS

33.  M&O CCB Chair (Sign/Date):

  /s/ Pam Johnson  1/30/03

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:  03-0066                  Rev:  -   Originator:  Cherry Kenney

Telephone: 301-883-4177         Office:  3204D

Title of Change:  Patch_6A.07_System.01
_Actions

ClearCase Group(CSG):

Please reference  6A07 PSR document , 914-TDA-228   for Install Instructions

CM01AJA00 Revised 8/2/02 ECS


